

PROJECT CHARTER: ISAAI

PROJECT-ID: PRJ-2026-ISAAI | RELEASE: 25 Jun 2026 | Rev. 2

#DualModule

#ReportAB

#Governance

#WhiteBox

#PowerAutomate

#SharePoint

*This charter formalizes the ISAAI project (Information Systems Architecture & Integration). **Primary mission:** automate daily validation of structured XML financial **Report A** (daily violation snapshot) and **Report B** (month-to-date cumulative violations), with exception governance and a standardized audit trail. A parallel ISA university track covers exchange-invoice OCR and chart generation under separate milestones.*

EXECUTIVE SUMMARY

The stakeholder process today requires roughly 30–40 minutes per day of manual work: receive ZIP/XML reports by mail, import into spreadsheets, check violation markers and thresholds, file evidence, distribute summaries, and sign off in the document repository. The project delivers a GOAL-conform target architecture (BPMN SOLL) implemented as a **Microsoft Power Automate Cloud flow** backed by a **SharePoint List** as operational database and a **SharePoint Document Library** as evidence archive. Ingest, rule evaluation, evidence generation, and email distribution are fully automated; humans intervene only on exceptions (human-in-the-loop). The company DMS is excluded from the automated scope.

Opening question

Can we eliminate the 30–40 minutes of daily manual work while keeping full auditability and human oversight for exceptions?

Why this matters

- Reduce daily operational effort and human error for routine checks.
- Provide standardized audit trail and evidence linking for compliance.
- Allow staff to focus on exceptions and higher-value review tasks.

Manual labour today (IST)

1. Receive ZIP/XML reports via mail and unpack.
2. Import XML into spreadsheets and run manual checks.
3. Collect evidence, prepare summary, and distribute to stakeholders.
4. Archive signed documents in the document repository.

Risk & control gap

Manual processing multiplies traceability gaps and increases the risk of unauthorized changes or missed violations; automation plus a standardized audit trail closes these gaps.

Automation vision (GOAL)

The target-state pipeline, implemented as a **Power Automate Cloud flow**, ingests Report A/B from an Exchange mailbox, evaluates GOAL rule sets via parallel XML parsing, generates evidence Excel files, raises exception alerts (email + optional Teams Adaptive Card) for human review, and stores all artifacts in a **SharePoint Document Library**. A **SharePoint List** (“Report Processing Log”) tracks every run, enabling dashboard reporting via Power BI and handling hundreds of daily report emails. The company DMS is excluded; SharePoint serves as the single evidence repository.

Architecture evolution (three tiers)

1. **CURRENT (IST)**: Manual daily process — spreadsheet import, visual checks, manual filing.
2. **VISION (SOLL)**: Full automation including DMS UI-scraping .
3. **GOAL**: Production-ready scope — Power Automate + SharePoint, DMS excluded, supervisor exception governance via SharePoint List.

All three tiers are modeled as both ArchiMate (.archimate) and BPMN (.bpmn) artifacts in the repository.

How ISA shapes this

- Provides process modelling artifacts representing the enterprise architecture.
- Provides an automated file analysis → XML/CSV/JSON pipeline useful as a parallel, demonstrable module.

How A+I shapes this

- Introduces the Architecture through ArchiMate diagrams
- Defines the Microsoft Power Automate Report A/B ingestion, GOAL evaluator and exception governance workflows..

ISA vs A+I — Influence matrix

Concern	Primary module / influence
Invoice, charts	ISA (university deliverable)
XML ingest, GOAL rules, exception governance	A+I (primary stakeholder case)
Architecture artefacts (ArchiMate, BPMN)	ISA provides models; A+I consumes/implements
Power Automate workflow & SharePoint schema	A+I designs; ISA documents integration
Compliance	A+I leads; ISA integrates for demonstration Shared: A+I implements audit trail; ISA documents interfaces

Figures / visuals (available):

- BPMN GOAL (main flow): docs/Documentation/Process Modeling/GOAL Process/daily_financial_report_validation_lanes_OPERATION VISION.png
- BPMN CURRENT (IST flow): docs/Documentation/Process Modeling/CURRENT Process/daily_financial_report_validation_lanes_CURRENT.png
- Architecture VISION (automated main flow): docs/Documentation/Architecture/VISION Architecture/VISION - Automated Main Flow.png
- Architecture GOAL (governance & data): docs/Documentation/Architecture/VISION Architecture/GOAL - Governance, Data and Motivation.png
- Architecture CURRENT (manual daily flow): docs/Documentation/Architecture/CURRENT Architecture/CURRENT - Manual Daily Flow.png

01. PROJECT STAKEHOLDERS & CORE METADATA

ISAAIBlue

Sponsor & academic lead	Prof. Dr. Dominik Dietrich — FRA UAS / FB2
Architecture & software engineering	Christina Malki, Altay Hennig — Modules ISA & A+I
Operational owner	Sarah Bullinger — Project lead operations

02. SMART PROJECT GOALS & MISSION

Dual-module architecture (primary vs. parallel)

Primary track — A+I (Architecture & Integration): Automated validation of **Report A** and **Report B** XML financial reports using GOAL rule sets, implemented as a **Power Automate Cloud flow** with SharePoint as operational database and evidence archive. Exception governance via supervisor review in SharePoint List with optional Teams Adaptive Card alerts.

Parallel track — ISA (Information Systems Architecture): University deliverable for exchange-invoice PDF/OCR → JSON/CSV → automated charts; supports enterprise alignment and ArchiMate artifacts but is not the stakeholder Report A/B use case.

S	M	A	R	T	
Report A/B XML pipeline + parallel ISA invoice pipeline	End-to-end automation for standard path; exceptions measurable	GitHub mock existing BPMN/ArchiMate	CI/CD, APIs, existing	White-box interfaces; audit trail; 30–40 min/day pain removal	Submission Jun 2026 30

03. PROJECT SCOPE

In scope (design & implementation)

- XML ingest and parsers for **Report A** (daily) and **Report B** (MTD)
- GOAL rule engine: violation markers, secondary thresholds
- **Microsoft Power Automate Cloud flow** implementing the end-to-end GOAL process
- **SharePoint List** as operational database (“Report Processing Log”)
- **SharePoint Document Library** as evidence archive
- Exception governance workflow (human-in-the-loop via SharePoint + Teams)
- Three-tier architecture models: CURRENT, VISION, GOAL (ArchiMate + BPMN)

Out of scope

- Manual spreadsheet import for Report A/B in target state
- Company DMS integration (UI-scraping / RPA)
- Direct edits in production databases
- Building proprietary OCR models from scratch
- Non-standard third-party APIs
- Fully automated sign-off without supervisor on exceptions
- Physical server provisioning
- White-box interface modeling (OpenAPI v3 mocks)
- Standardized audit-trail event model
- GitHub Actions for automated tests
- *ISA module (parallel)*: PDF/OCR invoice extraction, JSON/CSV, chart generation

04. MILESTONES & SCHEDULING

ISAAIBlue

M1: Requirements & setup	Briefing analysis; Report A/B vs. ISA split; GitHub repo structure	24 May 2026	done
M2: ISA module (parallel)	Invoice OCR pipeline, JSON/CSV schema, chart generation	01 Jun 2026	done
M3: A+I architecture & process	CURRENT/VISION/GOAL ArchiMate models; CURRENT/GOAL BPMN processes	15 Jun 2026	done
M4: Power Automate design	Power Automate prompt; SharePoint List schema; evidence library design	25 Jun 2026	done
M5: Integration & tests	Merge branches; E2E test Report A/B path via GitHub Actions; deploy Power Automate flow	28 Jun 2026	
M6: Submission & docs	Main branch, boardroom deck, updated charter (HTML/LaTeX/PDF), presentation narrative	30 Jun 2026	

R = Responsible **A** = Accountable **C** = Consulted **I** = Informed

05. INVARIANTS, RISKS & COMPLIANCE GATES

Technological & operational risks

Unauthorized data egress is the main architectural risk. A local sandbox model and backend-for-front-end pattern ensure financial report data are not transmitted unencrypted.

EU AI Act compliance gate

Data sovereignty gate (GDPR)

If an LLM assists exception review, **human-in-the-loop** is mandatory before archive transfer. use; CI logs use mock data only.

06. REFERENCES & COMPLIANCE ARTIFACTS

- docs/compliance/AUDIT-TRAIL.md — traceability aligned with GOAL BPMN
- docs/compliance/DATA-HANDLING.md — pseudonymization policy
- docs/compliance/STAKEHOLDER-INTERFACE-QUESTIONS.md — open sandbox/API questions
- docs/api/openapi/ — OpenAPI v3 mock specifications
- docs/Documentation/Process Modeling/GOAL Process/ — GOAL BPMN (operative .bpmn + strategic .bpmn)
- docs/Documentation/Process Modeling/CURRENT Process/ — CURRENT (IST) BPMN
- docs/Documentation/Architecture/GOAL Architecture/ — GOAL ArchiMate models (.archimate)
- docs/Documentation/Architecture/VISION Architecture/ — VISION ArchiMate models incl. GOAL view
- docs/Documentation/Architecture/CURRENT Architecture/ — CURRENT (IST) ArchiMate model
- presentations/Project Presentation/ISAAI-Boardroom-Manual-to-Automated.pptx — boardroom deck
- Power Automate prompt — Microsoft Power Automate Cloud flow specification (GOAL implementation)
- Project Charter.html — German living charter (aligned focus)

Appendix: Speaker notes

30-second elevator

We automate daily Report A/B validation using Microsoft Power Automate and SharePoint, removing routine manual checks and providing a traceable audit trail. Only exceptions reach human reviewers — saving 30–40 minutes of daily operational effort while preserving full control.

5-minute walkthrough

- Explain the current 30–40 minute manual process and its failure modes (CURRENT BPMN).
- Walk through the three-tier architecture evolution: CURRENT → VISION → GOAL.
- Demo the GOAL flow: Power Automate trigger → parallel XML validation → evidence generation → SharePoint archive → summary email.
- Show the SharePoint List as operational database handling hundreds of daily emails.
- Surface the ISA parallel work (invoice OCR → JSON/CSV → charts) as a demonstrable module.
- Highlight compliance gates (EU AI Act human-in-the-loop, GDPR pseudonymization).
- Close with milestones M1–M6 and current status: architecture and Power Automate design complete, integration in progress.